Sprint 2- Accuracy

Select a period to highlight at right. A legend describing the charting follows.

Period Highlight: | ▨ Plan Duration   ▨ Actual Start   ■ % Complete

ACTIVITY	STAFF MEMBER(S)	PLAN START (Hours)	PLAN DURATION (Hours)	ACTUAL START (Hours)	ACTUAL DURATION (Hours)	PERCENT COMPLETE
Develop a plan (Gantt chart)	All team members	0	0.5	0	0.5	100%
Set up Design Document	Anna	1	1	0.5	0.5	100%
Determine Roles	Anna, Connor, Neil, Andrew	2	0.5	1	0.5	100%
Design Document Sections 1-3	Anna	3	2	1.5	1	100%
Algorithm	Andrew	3	1	1.5	1	100%
Flowchart	Connor	3	2	1.5	1.5	100%
Approve Algorithm/ Flowchart	All team members	5	1	3.5	1	100%
Write Code/Test	Neil	6	3	4.5	2	100%
Review/Edit Code	Neil, Anna	9	1	6.5	1.5	100%
Approve Code	All team members	10	0.5	8	0.5	100%
Finish Design Document	All team members	10.5	2	8.5	2	100%
Upload Code and Design Document	Anna and Neil	12.5	0.5	10.5	0.5	100%

PERIODS

0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17